
HPNS Schedule Summary_December 4, 2014 BCT Meeting
B2 B1 C D-1 D-2 E E-2 F G UC-1 UC-2 UC-3

FS - Final Aug-08 Nov-07 Aug-12 May-11 Apr-08
FS Rad Addendum - Final Jun-08 Apr-08 Aug-12 Mar-11 Jun-15
Proposed Plan - Draft to BCT Mar-08 Sep-08 May-08 Oct-12 May-11 Jul-15 Oct-12
Proposed Plan -  Final-public Jun-08 Jan-09 Aug-08 Feb-13 Sep-11 Sep-15 Feb-13
ROD - Draft Aug-08 Apr-10 Feb-09 Aug-08 Jun-13 Mar-12 Jan-06 Aug-08 Feb-09 May-09 Jun-13
ROD - Draft Final Nov-08 Aug-10 May-09 Nov-08 Sep-12 Nov-08 May-09 Aug-09
ROD - Final Jan-09 Oct-10 Sep-09 Aug-10 Dec-13 Nov-12 Mar-16 Feb-09 Sep-09 Dec-09 Jan-14
Parcel C ESD - Draft Apr-14
Parcel C ESD - Final Oct-14

Final TPH Closure Report TBD Jan-11 Jan-11 TBD Jan-11

Non Rad RD (for 7/18 for B)
Non Rad RD - Draft Feb-10 Mar-11 Mar-10 Jan-16 Jun-13 Sep-16 Jun-15
Non Rad RD - Draft Final Jul-10 Jul-12 Oct-10 Jun-16 Mar-14 Dec-16 Sep-15
Non Rad RD - Final Dec-10 Oct-12 Feb-11 Sep-16 Aug-14 Feb-17 Oct-10 Dec-10 Dec-10 Oct-15

RAWP- Draft Sep-12 Jan-15 Sept-13* Mar-17 Jan-15 Apr-17 Sep-12 Mar-12 Mar-12 Jan-16
RAWP-Final Nov-12 Apr-15 Jan-14 Jun-17 Apr-15 Jul-17 Dec-12 May-12 May-12 Feb-16

RAWP  Draft  RU-C2 Oct-12
RAWP Final RU-C2 Mar-13

RAWP  Draft RU - C1,C4,C5 Nov-12
RAWP Final RU- C1,C4,C5 Jun-13

Rad RACR -Draft Oct-11 Oct-15 Mar-15 Sep-08 Jun-15 Dec-17 Sep-18
Rad RACR -Final Mar-12 Jan-16 Jun-15 Dec-11 Oct-15 Jun-18 Jan-19 Dec-11 Mar-11 Mar-11 Mar-12

Non RAD RACR Draft (for 7/18 B)
Non RAD RACR Final (for 7/18 B)

Non RAD RACR Draft Sep-15 Jan-15 Aug-16 Jul-15 Aug-21 Dec-17 Sep-18 Oct-13 Dec-12 Dec-12 May-16
Non RAD RACR Final Jan-16 Apr-15 Nov-16 Oct-15 Jan-22 Jun-18 Jan-19 Mar-14 Feb-13 Feb-13 Jul-16

FOST - Draft Feb-16 Feb-15 Aug-10 Jun-14 Apr-13 Apr-13 Nov-16
FOST - Draft Final Jun-11 Aug-14 May-14 May-14
FOST - Final Jun-16 Jun-15 Mar-17 Apr-12 Dec-14 Dec-14 Dec-14 Jan-17

Notes:
Separate Feasibility Studies or Proposed Plans were not developed for Parcels D1,D2,G,UC-1,UC-2 and UC-3.
Parcel D was divided into four Parcels (D-1, D-2, UC-1 and G) during the Proposed Plan for Parcel D.  Feasibility Study and Proposed Plan dates for Parcel D-1 reflect Parcel D.
Parcel UC-2 was developed during the Proposed Plan for Parcel C.
Parcel UC-3 was developed during the Proposed Plan for Parcel E.
Parcel C RAWP denotes dates for the Durable Cover.  Parcel C RAWP for RU-C2 and RU-C1,4,5 are shown separately
Parcel C Non Rad RACR dates denote the dates for the Parcel C Durable Cover with the previously released RACRs for RU-C2 and RU-C1,4,5 as attachments
Parcel D-1 Rad RACR dates denote dates for latest of the two Rad RACRS (Parcel D-1 South). 
Parcel UC-1 and UC-2 will be combined into one FOST
* denotes date change reflects earlier release of document
Yellow shaded items have been issued.
Orange shaded items show a date change since previous reporting period 
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